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10/20/09 Statement of Ongoing Contracts as of 11/04/09

10District

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-32.3/38

10-AMA-88-60.8/66.7

Fed Aid

HB4N

HA11

HA22

HE14

HA22

HM1

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE AT

VARIOUS LOCATIONS FROM GRANT LINE

ROAD UNDERCROSSING TO 0.4 MILE WEST

OF GREENVILLE ROAD UNDER

IN AMADOR AND ALPINE COUNTIES AT

PEDDLER HILL AND CAPLES LAKE

MAINTENANCE STATIONS

IN AMADOR COUNTY AT AND NEAR FOREST

HOME FROM SACRAMENTO COUNTY LINE TO

ROUTE 49

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY IN AND NEAR BARTON

FROM 0.1 MILE WEST OF WAGON WHEEL

DRIVE TO 0.1 MILE WEST OF SILVER LAKE

ROAD

IN AMADOR COUNTY AT AND NEAR PLASSE

FROM 2.0 MILES WEST OF TRAGEDY

SPRINGS ROAD TO 0.3 MILE EAST OF KIT

CARSON LODGE ROAD

Description 

INSTALL TRAFFIC ELECTRICAL SYSTEM

CONSTRUCT TWO NEW BUILDINGS

PME CHIP SEAL

PLANTING AND IRRIGATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

APPLY SEAL COAT

Type Of Work

PRISM ENGINEERING INC.

YOUNGER GENERAL CONTRACTOR INC

INTERNATIONAL SURFACING

SYSTEMS

ODYSSEY LANDSCAPE COMPANY, INC

GEORGE REED, INC.

GRAHAM CONTRACTORS, INC.

Contractor

CA 95050

RANCHO CORDOVA, CA 95742

MODESTO, CA 95352

STOCKTON, CA 95209

SONORA, CA 95370

SAN JOSE, CA 95159

 

 

 

 

 

 

SINGH, PARMINDER

EHAB A WAHED

RICE, CLIFFORD A.

OSHITA, STANLEY T.

RICE, CLIFFORD A.

RICE, CLIFFORD A.

Resident
Engineer

(209)601-8697

(209)333-6922

(209)333-6922

(209)333-6928

(209)333-6922

(209)333-6922

 $564,702

 $6,110,583

 $483,133

 $1,961,803

 $801,115

 $312,510

Bid + CCOs

 $530,462

 $3,746,527

 $378,541

 $1,865,099

 $850,417

 $211,346

Comp To  date

 $21,924

 $404,663

 $0

 $4,209

 $0

 $0

This Month

12/03/08

03/18/08

04/09/09

11/20/06

06/11/09

06/11/09

Awarded

12/18/08

04/17/08

04/24/09

12/26/06

06/24/09

06/25/09

Approved

10/22/09

07/16/10

12/31/09

12/31/12

12/31/09

12/31/09

Est Comp

 91%

 3%

 50%

 0%

 97%

 57%

%Time

 94%

 61%

 77%

 0%

 98%

 68%

% Work 

 

SUSPENDED

 

PLANT EST

SATIS

SUSPENDED

SUSPENDED

Message

10-0N1404

10-444204

10-0S4904

10-049954

10-0S4704

10-0S4404

Contract 

  

  

  

  

SARR-P088-(052)E

SARR-P088-(053)E

  

  

  

  

  P0-88 0-(2E)

  P0-88 0-(3E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

630 REED STREET SANTA CLARA,

3195 FITZGERALD ROAD

POST OFFICE BOX 4770

800 WEST EIGHT MILE ROAD

POST OFFICE BOX 548

POST OFFICE BOX 26770

PARADISE CONSTRUCTION

OFFICE 157 SLOAN

COURT SUITE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

B TRACY CA 95304

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

10/27/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/09 Statement of Ongoing Contracts as of 11/04/09

10District

10-CAL-4-21.1/23.4

10-CAL-4-40.1/40.6

10-CAL-49-20.5/30.9

10-MER-5-.4/32.3

10-MER-5-4.5/5.3

10-MER-59-14.1/0

Fed Aid

HE14

HB4N

HB4N

HB1

HB1

Pgm Code

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

IN CALAVERAS COUNTY NEAR ARNOLD  FROM

MEADOWMONT WAY TO 0.3 KM WEST OF

MEADOWVIEW ROAD

IN CALAVERAS CO NR SAN ANDREAS FROM

RTE 12 TO 0.7 MI N OF NORTH LOMBARD I

DR & IN CALAVERAS AND AMADOR COUNTIES

IN AND NR JACKSON 

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MERCED COUNTY ABOUT 12 MILES

SOUTH OF LOS BANOS FROM 1.6 MILES

SOUTH TO 0.8 MILE SOUTH OF ROUTE

165/5 SEPARATION

IN MERCED COUNTY IN MERCED AT CHILDS

AVENUE

Description 

CONSTRUCT HIGHWAY AND BRIDGES

WIDEN ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL TRAFFIC MONITORING STATIONS

CONSTRUCT CONCRETE BARRIER

INSTALL NEW SIGNALS

Type Of Work

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION INC

GEORGE REED, INC.

RICHARD A. HEAPS INC.

ANOZIRA INCORPORATED

BART KREIGER PROJECT MANAGER

TEICHERT CONSTRUCTION 835

SOUTH KILROY ROAD. TURLOCK,

CA. 95381

Contractor

STOCKTON, CA-95201

STOCKTON, CA 95201

SONORA, CA 95370

SACRAMENTO, CA 95829

SAN RAMON CA 94583

TURLOCK, CA. 95381

 

 

 

 

(925)771-8400

 

SHIVINDER SINGH

SHIVINDER SINGH

RICE, CLIFFORD A.

HASSAN JAKHAR

KEWAL VIRK

Resident
Engineer

(209)736-6910

(209)736-6910

(209)333-6922

(209)724-9096

 

(559)696-1545

 $24,689,564

 $663,897

 $2,091,636

 $1,533,811

 $267,420

 $428,722

Bid + CCOs

 $24,439,611

 $720,732

 $1,996,544

 $269,841

 $0

 $433,425

Comp To  date

 $0

 $0

 $28,205

 $269,841

 $0

 $0

This Month

08/10/07

06/02/09

01/06/09

07/08/09

09/29/09

03/13/09

Awarded

09/07/07

06/24/09

01/27/09

08/12/09

10/20/09

04/03/09

Approved

09/24/09

09/30/09

12/31/09

04/06/10

09/30/09

Est Comp

 100%

 100%

 88%

 20%

 0%

 100%

%Time

 100%

 100%

 94%

 18%

 0%

 100%

% Work 

COMPLETED

COMPLETED

SUSPENDED

 

 

COMPLETED

Message

10-362504

10-0E4204

10-0S4104

10-0E7204

10-0S1504

10-0N9004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 1118

P.O. BOX 1118

POST OFFICE BOX 548

8909 FLORIN ROAD

2415 SAN RAMON VLY BLVD 4 426

P.O. BOX 3367

P.O. BOX 280

P.O. BOX 280

1110 WEST KETTLEMAN

LANE, SUITE 35

P. O. BOX 311 MERCED,

CA 95341

107 HERON WAY.P.O.

BOX 311

ANGELS CAMP, CA-95222

ANGELS CAMP, CA 95222

LODI, CA 95240

MERCED, CA. 95341

Accepted

09/24/09

09/30/09

10/01/09

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

10District

10-MER-59-22.6/23.3

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-15.8/17.3

10-MER-99-18.5/0

10-MER-99-23.8/26.5

Fed Aid

HB1

HA21

HA25

HA21

HM3

HE14

Pgm Code

IN MERCED COUNTY ABOUT 10 KM NORTH OF

MERCED FROM 0.2 KM SOUTH OF OAKDALE

TO 0.5 KM NORTH OF OAKDALE ROAD

IN MERCED COUNTY ABOUT 18 KM NORTH OF

MERCED FROM 0.5 KM SOUTH TO 0.5 KM

NORTH OF MERCED RIVER BRIDGE

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN AND NEAR MERCED

FROM 0.1 KM NORTH OF V STREET

UNDERCROSSING TO BLACK RASCAL CANAL

BRIDGE

IN MERCED COUNTY IN MERCED AT

FRANKLIN ROAD OVERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.4 KM NORTH OF  ATWATER

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY

Description 

INTERSECTION REALIGNMENT

REPLACE BRIDGE

HIGHWAY PLANTING RESTORATION

REPLACE BRIDGE

REPAINT BRIDGE

CONSTRUCT FREEWAY AND BRIDGES

Type Of Work

BART KRIEGER PROJECT MANAGER

TEICHERT CONSTRUCTION 835

SOUTH KILROY  TURLOCK, CA.

95381

CC MYERS

WATKIN & BORTOLUSSI, INC.

R G W CONSTRUCTION INC

TODD ANDERSON  JEFFCO PAINTING

& COATING INC.1260 RAILROAD

AVE.P.O. BOX2015

BAY CITIES PAVING AND GRADING

INC.

Contractor

TURLOCK, CA. 95381

SAN RAFAEL, CA 94901

LIVERMORE CA 94551

P.O. BOX 2015, VALLEJO.CA.

CONCORD CA 94524

 

(916)635-9370

 

(925)606-2400

 

 

KEWAL VIRK

KEWAL VIRK

HASSAN JAKHAR

KEWAL VIRK

SAYED HASHEMYAN

Resident
Engineer

(559)696-1545

(559)696-1545

(209)726-5485

 

(559)696-1545

 

 $1,240,458

 $7,005,172

 $1,313,328

 $20,492,520

 $566,196

 $31,508,973

Bid + CCOs

 $900,772

 $7,066,965

 $1,264,267

 $0

 $565,696

 $26,746,842

Comp To  date

 $488,109

 $0

 $0

 $0

 $0

 $1,076,719

This Month

06/25/09

09/25/07

01/06/06

10/08/09

04/17/09

03/20/08

Awarded

07/21/09

10/24/07

01/17/06

10/22/09

05/05/09

04/07/08

Approved

10/29/09

10/14/09

08/24/09

10/01/09

08/23/10

Est Comp

 82%

 100%

 82%

 0%

 100%

 0%

%Time

 72%

 100%

 97%

 0%

 100%

 0%

% Work 

 

PLANT EST

SATIS

 

 

OVER RUN

PLANT EST

SATIS

Message

10-0F6504

10-1A0704

10-482314

10-0K0204

10-0N1704

10-414814

Contract 

ACHS-S059-(048)E

ASCT-S059-(047)E

ACNH-P099-(477)E

SARR-P099-(521)E

  

  

P S0-59 0-(8E)

  S0-59 0-(7E)

--()

  P0-99 5-(1E)

  

  

--()

--()

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P.O. BOX 3367

77 LARKSPUR STREET

P O BOX 2910

1260 RAILROAD AVE.BLDG. 750

P O BOX 6227

POST BOX 311

107 HERON WAY, P.O.

BOX 311

490 S. GOLDEN STATE

BLVD.

MERCED, CA.

MERCED, CA. 95341

TURLOCK, CA 95381-1863

Accepted

10/14/09

10/01/09

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

10District

10-MER-99-32.6/37.2

10-SJ-4-5.4/6.9

10-SJ-4-8.1/T14.3

10-SJ-4-15.7/19.4

10-SJ-4-/0

10-SJ-5-.3/6.4

Fed Aid

HB1

HA22

HM3

HM3H

HM3

Pgm Code

IN MERCED COUNTY NEAR DELHI FROM 0.9

MILE SOUTH OF SOUTH AVENUE

OVERCROSSING TO 0.5 MILE NORTH OF

GRIFFITH ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR HOLT  FROM

0.8 KM WEST OF TRACY BOULEVARD

BOULEVARD TO 1.6 KM EAST OF TRACY

BOULEVARD

IN SAN JOAQUIN CO NEAR STOCKTON  0.2

MI EAST OF BACON ISLAND ROAD TO SAN

JOAQUIN RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM GARFIELD

STREET OVERHEAD AT EASTBOUND ROUTE

4/NORTHBOUND ROUTE 99 CONN

IN SAN JOAQUIN COUNTY NEAR DISCOVERY

BAY ON ROUTE 4 AT OLD  RIVER BRIDGE

AND NEAR TERMINOUS  ON ROUTE 12 AT

MOKELUMNE RIVER BR

IN SAN JOAQUIN COUNTY ABOUT 7 MILES

SOUTH OF LATHROP FROM GAFFERY ROAD

UNDERCROSSING TO ROUTE 5/33

SEPARATION AND OVERHEAD

Description 

HIGHWAY PLANTING

CURVE IMPROVEMENT

PAVEMENT REHABILITATION

TREAT BRIDGE DECKS

REPAIR BRIDGE CONTROL HOUSE

TREAT BRIDGE DECKS METHACRYLATE

Type Of Work

ODYSSEY LANDSCAPE, INC.

DE SILVA GATES CONSTRUCTION

TOP GRADE CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

RICHARD DEBRUIN

ZONDIROS CORPORATION

C C MYERS INC

Contractor

LODI, CA 95242

DUBLIN CA 94568

STOCKTON CA 95203

FRENCH CAMP CA 95231

TORRANCE, CA  90501

RANCHO CORDOVA CA 957426811

 

(925)829-9220

(209)467-4102

 

 

(916)635-9370

HASSAN JAKHAR

NOMER GUTIERREZ

GREG BERRY

WAZIRI, MOHAMMAD

Resident
Engineer

(209)724-9096

 

 

(209)942-6160

(209)948-1927

(209)470-8790

 $600,971

 $6,432,432

 $4,929,465

 $845,956

 $725,934

 $674,185

Bid + CCOs

 $418,412

 $0

 $0

 $694,677

 $674,201

 $534,287

Comp To  date

 $5,082

 $0

 $0

 $289,760

 $69,125

 $379,663

This Month

08/19/08

09/03/09

07/23/09

02/26/09

10/23/08

05/19/09

Awarded

09/10/08

09/21/09

08/10/09

03/20/09

11/14/08

06/16/09

Approved

07/31/12

11/15/09

12/31/09

11/03/09

Est Comp

 21%

 0%

 0%

 93%

 95%

 86%

%Time

 69%

 0%

 0%

 78%

 91%

 77%

% Work 

 

 

 

SUSPENDED

 

 

Message

10-0L5804

10-0H04U4

10-283204

10-0N2604

10-0C1504

10-0N4104

Contract 

ACST-P099-(515)E

SARR-P004-(133)E

ACST-P004-(132)E

  

  

  

  P0-99 5-(5E)

  P0-04 1-(3E)

  P0-04 1-(2E)

  

  

  

--()

--()

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

5400 W HIGHWAY 12

P O BOX 2909

315 FYFFE AVENUE SUITE G

P O BOX 1355

2401 208TH STREET, SUITE C8

P O BOX 2948

P.O. BOX 311

611 SAN JUAN AVENUE

1110 W KETTLEMAN

LANE, SUITE 35

MERCED, CA 95341

STOCKTON, CA 95203

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

10District

10-SJ-5-3.3/49.2

10-SJ-5-12.9/12.9

10-SJ-12-12.4/13

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

10-SJ-88-3.8/4.9

Fed Aid

HM3

HB1

HB1

HB1

HB1

Pgm Code

IN SAN JOAQUIN COUNTY ON ROUTE 5 AT

VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN LATHROP AT

PARADISE CUT BRIDGE

IN SAN JOAQUIN COUNTY NEAR LODI  FROM

03. MILES WEST TO 0.3 MILE  EAST OF

DEVRIES ROAD

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR WATERLOO

AT ALPINE ROAD

IN SAN JOAQUIN COUNTY NEAR WATERLOO

FROM 0.4 KM WEST OF BAKER ROAD TO 0.4

KM EAST OF PEZZI ROAD

Description 

TREAT BRIDGE DECKS

REPLACE STEEL BEARING ASSEMBLIES

INSTALL TRAFFIC SIGNAL

REALIGN EXISTING CURVE

INSTALL TRAFFIC SIGNAL

REALIGN OFFSET INTERSECTION

Type Of Work

DEBRUIN CONSTRUCTION INC

C C MYERS INC

TOP GRADE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

SIMON COSTA  COLUMBIA ELECTRIC

KNIFE RIVER CONSTRUCTION C/O

LEO VASCONCELOS

Contractor

FRENCH CAMP CA 95231

RANCHO CORDOVA CA 957426811

LIVERMORE CA 94551

STOCKTON CA 95201

SAN LEANDRO, CA  94577

STOCKTON, CA 95206 1722

(209)462-5100

(916)635-9370

 

 

 

 

WAZIRI,MOHAMMAD

MARQUEZ, PAMELA J

GREG BERRY

NOMER GUTIERREZ

GREG BERRY

NOMER GUTIERREZ

Resident
Engineer

(209)470-8790

(209)221-6585

(209)948-7208

(209)942-6160

(209)948-7208

(209)942-6160

 $364,362

 $1,004,539

 $380,690

 $2,201,662

 $289,261

 $1,049,535

Bid + CCOs

 $343,928

 $1,003,189

 $302,318

 $2,326,663

 $280,487

 $797,596

Comp To  date

 $3,432

 $0

 $67,872

 $0

 $0

 $376,045

This Month

04/27/09

06/19/09

04/15/09

05/18/06

10/03/08

05/26/09

Awarded

05/08/09

07/02/09

04/28/09

05/31/06

10/30/08

06/05/09

Approved

10/27/09

10/12/09

11/02/09

09/25/09

10/07/09

02/11/10

Est Comp

 91%

 100%

 80%

 100%

 100%

 45%

%Time

 82%

 100%

 79%

 100%

 100%

 77%

% Work 

 

COMPLETED

 

PLANT EST

SATIS

COMPLETED

 

Message

10-0N2704

10-0U3304

10-0Q8904

10-499004

10-0L9504

10-0G3204

Contract 

  

  

  

ACST-P026-(022)E

ACHS-PO88-(050)S

ACHS-P088-(051)S

  

  

  

  P0-26 0-(2E)

GPO8-8 05-(HSI)P

GP08-8 05-()

  

  

  

--()

10 0-88-()

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 1355

3286 FITZGERALD ROAD

50 CONTRACTORS STREET

PO BOX 151

1980 DAVIS ST

655 WEST CLAY STREET

1110 W KETTLEMAN LN,

SUITE 35

157 SLOAN CT, SUITE B

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

WATERFRONT

CONSTRUCTION OFFICE,

611 SAN JUAN AVE

LODI, CA 95240

TRACY, CA 95304

STOCKTON, CA 95203

STOCKTON CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

Accepted

10/12/09

09/25/09

10/07/09

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/09 Statement of Ongoing Contracts as of 11/04/09

10District

10-SJ-99-21.9/21.9

10-SJ-99-27.5/0

10-SJ-99-36.7/36.7

10-SJ-99-/0

10-SJ-205-2.4/0

10-SJ-205-3.0/13.6

Fed Aid

HB1

HA21

HM3H

HA21

HB4C

Pgm Code

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT CALAVERAS RIVER OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI  AT

ARMSTRONG ROAD

IN SAN JOAQUIN COUNTY NEAR GALT AT

COLLIER ROAD OVERCROSSING

IN SAN JOAQUIN CO. IN RIPON AT THE

STANISLAUS RIVER BRIDGE

IN SAN JOAQUIN COUNTY NEAR TRACY AT

HANSEN ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

Description 

REHABILITATE FRONTAGE ROADS

REPLACE HIGHWAY PLANTING

REPAIR BRIDGE GIRDER

RESURFACE BRIDGE DECKS

REPAIR GIRDER

WIDEN FREEWAY AND BRIDGES

Type Of Work

TOM MAYO CONSTRUCTION INC.

SCOTT ESSON  WATKIN &

BORTOLUSSI, INC.

CHRISTIE CONSTRUCTORS INC.

AMERICA CIVIL CONSTRUCTORS

WEST COAST

VALENTINE CORPORATION

OC JONES/CC MYERS JV

Contractor

STOCKTON, CA 95215

SAN RAFAEL, CA  94901-4886

RICHMOND, CA 94804

BENICIA, CA 94510

SAN RAFAEL CA 949129337

BERKELY,CA 94710

 

 

 

 

(415)453-3732

 

MARIO D CASTILLO

GREG BERRY

MARIO D CASTILLO

NOMER GUTIERREZ

MARQUEZ, PAM

MARQUEZ, PAMELA J

Resident
Engineer

(209)941-1926

(209)948-7208

(209)941-1926

(209)942-6160

(209)221-6585

(209)221-6585

 $275,271

 $365,600

 $201,286

 $1,987,851

 $827,369

 $92,769,669

Bid + CCOs

 $260,301

 $280,550

 $192,335

 $1,508,426

 $0

 $91,538,223

Comp To  date

 $108,772

 $23,715

 $0

 $154,891

 $0

 $10,569

This Month

05/28/09

01/28/09

06/04/09

05/28/09

06/08/09

03/28/06

Awarded

06/24/09

02/17/09

07/09/09

06/11/09

06/25/09

04/12/06

Approved

10/22/09

06/04/12

10/08/09

12/21/09

01/12/10

09/10/10

Est Comp

 100%

 0%

 100%

 63%

 0%

 0%

%Time

 93%

 0%

 100%

 77%

 0%

 0%

% Work 

OVER RUN

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

Message

10-0N8404

10-0N9104

10-0N3904

10-3A6304

10-0N4004

10-300164

Contract 

  

  

  

  

  

ACNH-X077-(014)N

  

  

  

  

  

  X0-77 0-(4N)

  

  

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

4735 E FREMONT STREET

77 LARKSPUR ST

4925 SEAPORT AVENUE

3701 MALLARD DRIVE,

P O BOX 9337

1520 FOURTH STREET

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

WATERFRONT

CONSTUCTION OFFICE,

611 SAN JUAN AVENUE

157 SLOAN COURT,

SUITE B

157 SLOAN COURT,

SUITE B

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

TRACY, CA 95304

TRACY, CA 95304

Accepted

10/22/09

Location
Storm Water
Plan



State of California Department of Transportation Page 7
10/20/09 Statement of Ongoing Contracts as of 11/04/09

10District

10-STA-4-1.6/0

10-STA-33-.5/14.5

10-STA-99-1.7/14.9

10-STA-99-9.9/15

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

Fed Aid

HA21

HA22

HM3

HA25

HE11

HA25

Pgm Code

IN STANISLAUS COUNTY NEAR  FARMINGTON

AT ROCK CREEK BRIDGE

IN STANISLAUS COUNTY IN NEWMAN FROM

INYO STREET TO 0.1 MILE SOUTH OF

JENSEN ROAD AND IN PATTERSON  FROM

SPERRY AVENUE TO WARD AVEN

IN CALAVERAS, STANISLAUS AND SAN

JOAQUIN COUNTIES AT VARIOUS LOCATIONS

 (KP VARIOUS LOCATIONS)

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN CERES FROM

0.5 KM SOUTH OF WHITMORE AVENUE

OVERCROSSING TO 0.7 KM NORTH OF

WHITMORE AVENUE OVERCROSSING

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

Description 

CONSTRUCT ROCK SLOPE  PROTECTION

REHABILITATE ROADWAY

CONSTRUCT APPROACH SLABS

PLANTING AND IRRIGATION

RECONSTRUCT INTERCHANGE

PLANTING AND IRRIGATION

Type Of Work

CAL-NEVA CONSTRUCTION

SERVICES, INC

KNIFE RIVER CONSTRUCTION

CAROLINO CONSTRUCTION

CORPORATION

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

NEHEMIAH CONSTRUCTION INC

ODYSSEY LANDSCAPE COMPANY

Contractor

LOOMIS, CA 95650

STOCKTON, CA 95206

NATIONAL CITY, CA 91950

SAN RAFAEL CA 949014886

BENICIA CA 94510

LODI, CA 95242

 

 

 

(415)453-4691

(707)746-6870

 

COLIN DORAN

ALFRED BLUM/ABDUL

RASHID

MARIO D CASTILLO

SUTTI, RENEE' M.

DEOL HARMINDER

ALFRED BLUM/OBAIDULLAH

"ABDUL" RASHID

Resident
Engineer

(209)736-9563

(209)948-7216

(209)941-1926

(209)667-1147

(209)667-1869

(209)948-7216

 $132,972

 $1,303,730

 $581,938

 $4,266,373

 $17,132,362

 $1,787,465

Bid + CCOs

 $127,841

 $187,470

 $297,548

 $3,948,490

 $11,749,792

 $1,622,752

Comp To  date

 $81,337

 $187,470

 $297,548

 $24,161

 $396,826

 $5,616

This Month

05/27/09

08/17/09

05/26/09

02/06/06

06/23/08

09/18/07

Awarded

07/08/09

08/26/09

06/16/09

02/22/06

07/09/08

10/16/07

Approved

10/23/09

12/07/09

11/19/09

04/07/10

07/11/11

12/23/11

Est Comp

 48%

 31%

 74%

 80%

 39%

 0%

%Time

 96%

 14%

 49%

 93%

 68%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

10-0G2004

10-0G7704

10-0N2804

10-0F7204

10-2A7704

10-0F7304

Contract 

  

SARR-S033-(069)E

  

ACNH-P099-(500)E

  

  

  

  S0-33 0-(9E)

  

--()

  

  

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 64

655 W.CLAY STREET

3035 EAST 8TH STREET

77 LARKSPUR STREET

801 FIRST STREET SUITE G

5400 W HWY 12

P.O. BOX 430

611 SAN JUAN AVE.,

STOCKTON, CA 95203

611 SAN JUAN AVENUE

P.O. BOX 1863

PO BOX 1863

WATERFRONT

CONSTRUCTION FIELD

OFFICE

ALTAVILLE, CA 95221

STOCKTON, CA 95203

TURLOCK, CA. 95381-1863

TURLOCK, CA 95381

611 SAN JUAN AVE.,

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10-STA-99-21.9/22.3

10-STA-108-22.4/26.5

10-STA-132-14.9/L16.8

10-STA-132-20.1/0

10-STA-219-.1/2.9

10-TUO-49-18.6/27.4

Fed Aid

HB4N

HA22

HA22

HB4N

HB4C

Pgm Code

IN STANISLAUS COUNTY AT SALIDA AT

ROUTE 99/219 SEPARATION

IN STANISLAUS COUNTY IN MODESTO  FROM

ROUTE 132 TO CORALWOOD DRIVE

IN STANISLAUS COUNTY ON ROUTE 132 IN

MODESTO FROM L STREET TO SAN  JUAN

DRIVE

IN STANISLAUS COUNTY AT EMPIRE AT

SANTA FE AVENUE

IN STANISLAUS COUNTY AT SALIDA FROM

SOUTHBOUND RAMP INTERSECTION OF

ROUTE 99/219 SEPARATION TO 0.2 KM

WEST OF DALE ROAD

IN TUOLUMNE COUNTY IN AND NEAR SONORA

FROM 0.2 MILE SOUTH OF PESCE WAY TO

CALAVERAS COUNTY LINE

Description 

WIDEN ROADWAY AND RAMPS

REHABILITATE PAVEMENT

PAVEMENT REHABILITATION

CONSTRUCT RIGHT TURN CHANNELIZATION

WIDEN AND RESURFACE ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

GEORGE REED INC.

TEICHERT CONSTRUCTION

GEORGE REED INC

GEORGE REED INC

GRANITE CONSTRUCTION, INC.

JASON SLAVENS  PROJECT

ENGINEER

Contractor

WATSONVILLE CA 950775085

TURLOCK, CA 95380

MODESTO CA 95352

MODESTO CA 95352

STOCKTON, CA 95201

(831)724-1011

 

 

(209)523-0734

(209)523-0734

 

SUTTI, RENEE' M.

ALFRED BLUM/OBAIDULLAH

RASHID

BAL BAHADUR PAUL

SUTTI, RENEE' M.

ALFRED BLUM / KAREN

BONNETTI-NELSON

Resident
Engineer

 

(209)610-0806

(209)599-5264

 

(209)599-3699

(209)610-9363

 $798,050

 $5,789,745

 $4,668,975

 $140,260

 $6,875,880

 $1,037,266

Bid + CCOs

 $0

 $5,387,527

 $706,962

 $0

 $3,953,921

 $987,014

Comp To  date

 $0

 $2,418,269

 $293,240

 $0

 $164,203

 $75,915

This Month

07/15/09

08/06/08

04/10/09

06/05/09

06/19/08

06/11/09

Awarded

07/28/09

08/15/08

04/24/09

06/24/09

07/09/08

06/23/09

Approved

11/15/09

01/14/10

06/22/10

10/31/09

Est Comp

 0%

 55%

 67%

 0%

 51%

 45%

%Time

 0%

 88%

 15%

 0%

 57%

 91%

% Work 

 

 

 

 

 

 

Message

10-0K7004

10-3A7404

10-3A6504

10-0J9004

10-0A8704

10-0S4504

Contract 

  

ACST-P108-(045)E

NH-    -(   )

  

  

SARR-P049-(145)E

  

  P1-08 0-(5E)

--()

  

  

  P0-49 1-(5E)

  

--()

  

  

  

--()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 50085

835 SOUTH KILROY ROAD

P O BOX 4760

P O BOX 4760

PO BOX 151

P.O. BOX 867 (952

GOODWIN DRIVE)

611 SAN JUAN AVE.,

STOCKTON, CA 95203

952 GOODWIN DRIVE

P.O. BOX 867

952 GOODWIN DRIVE

RIPON, CA. 95366

RIPON, CA 95366

RIPON, CA. 95366-0867

RIPON, CA 95366

Accepted

Location
Storm Water
Plan
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10District

 $8,025,460 $202,590,747 $264,324,619

10-TUO-49-20.4/0

10-TUO-49-23.1/23.6

10-TUO-108-64.5/0

Fed Aid

HB1

HB1

HA42

Pgm Code

IN TUOLUMNE COUNTY NEAR SONORA AT

PARROTTS FERRY ROAD

IN TUOLUMNE COUNTY NEAR TUTTLETOWN

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO

0.1 KM SOUTH OF MORMON CREEK ROAD

IN TUOLUMNE CO NEAR KENNEDY MEADOW AT

2.5 MILES WEST OF MONO COUNTY LINE

Description 

INSTALL TRAFFIC SIGNALS

REALIGN ROADWAY AND WIDEN SHOULDERS

CONSTRUCT SOLDIER PILE WALL

Type Of Work

TENNYSON ELECTRIC, INC. CURTIS

BRYANT  PROJECT MANAGER

LADD & ASSOCIATES

R.A. NEMETZ CONSTRUCTION CO.,

INC

Contractor

LIVERMONRE, CA 94550

REDDING CA 96099-2750

A, PO.BOX 32 WILTON,

CA95693

 

 

 

ALFRED BLUM / KAREN

BONNETTI-NELSON

BLUM ALFRED/KAREN

BONNETTI-NELSON

PAWAN GARG

Resident
Engineer

(209)923-3254

(209)599-1940

(209)470-8777

 $188,898

 $1,201,423

 $457,702

Bid + CCOs

 $89,445

 $0

 $389,311

Comp To  date

 $0

 $0

 $298,280

This Month

04/27/09

09/17/09

06/01/09

Awarded

06/03/09

10/01/09

06/26/09

Approved

10/31/09

12/10/09

Est Comp

 98%

 0%

 55%

%Time

 48%

 0%

 84%

% Work 

 

SUSPENDED

 

Message

10-0N9904

10-0J1504

10-0M2404

Contract 

  

ACHS-P049-(146)E

  

  

P P0-49 1-(6E)

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

7275 NATIONAL DRIVE SUITE A

PO BOX 992750

11082 HJEFF BRIAN LANE, SUITE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

611 SAN JUAN AVE

RIPON, CA 95366

RIPON CA 95366

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan



10-0N1404

10-444204

10-0S4904

10-049954

10-0S4704

10-0S4404

10-0E4204

10-362504

10-0S4104

10-0E7204

10-0S1504

10-0N9004

10-0F6504

10-1A0704

10-482314

10-0K0204

10-0N1704

10-414814

10-0L5804

10-0H04U4

10-283204

10-0N2604

Contract

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-32.3/38

10-AMA-88-60.8/66.7

10-CAL-4-40.1/40.6

10-CAL-4-21.1/23.4

10-CAL-49-20.5/30.9

10-MER-5-.4/32.3

10-MER-5-4.5/5.3

10-MER-59-14.1/0

10-MER-59-22.6/23.3

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-15.8/17.3

10-MER-99-18.5/0

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-SJ-4-5.4/6.9

10-SJ-4-8.1/T14.3

10-SJ-4-15.7/19.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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10-0C1504

10-0N4104

10-0N2704

10-0U3304

10-0Q8904

10-499004

10-0L9504

10-0G3204

10-0N8404

10-0N9104

10-0N3904

10-3A6304

10-0N4004

10-300164

10-0G2004

10-0G7704

10-0N2804

10-0F7204

10-2A7704

10-0F7304

10-0K7004

10-3A7404

Contract

10-SJ-4-/0

10-SJ-5-.3/6.4

10-SJ-5-3.3/49.2

10-SJ-5-12.9/12.9

10-SJ-12-12.4/13

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

10-SJ-88-3.8/4.9

10-SJ-99-21.9/21.9

10-SJ-99-27.5/0

10-SJ-99-36.7/36.7

10-SJ-99-/0

10-SJ-205-2.4/0

10-SJ-205-3.0/13.6

10-STA-4-1.6/0

10-STA-33-.5/14.5

10-STA-99-1.7/14.9

10-STA-99-9.9/15

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-21.9/22.3

10-STA-108-22.4/26.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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10-0J9004

10-3A6504

10-0A8704

10-0S4504

10-0N9904

10-0J1504

10-0M2404

Contract

10-STA-132-20.1/0

10-STA-132-14.9/L16.8

10-STA-219-.1/2.9

10-TUO-49-18.6/27.4

10-TUO-49-20.4/0

10-TUO-49-23.1/23.6

10-TUO-108-64.5/0

Cnty Rt Pm

8

8

8

8

9

9

9

Page
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District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10District

 $264,324,619  $202,590,747

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $103,018,345

 $13,521,843

 $106,619,009

 $41,165,422

 Bid + CCO

 $97,457,942

 $8,132,601

 $85,718,139

 $11,282,064

 Work Comp

District Total:

-F-

-S-

-SH-



10

District

 $36,849,013

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $36,849,013


	10

